

Sprint Planning Report

Sprint: phase 2 - sprint 1 **Date:** October 16 **Product:** Hospital Management System

1. Sprint Goal:

The team aims to build the core functionalities of the Hospital Management System to ensure smooth workflow between doctors, patients, and administrators — including account registration, appointment booking, and access to patient medical records.

2. Selected Product Backlog Items (with Acceptance Criteria):

- **User Story 1:**
 - **Title:** As an Administrator, I want to register hospital staff so that I can manage user access and system roles.
 - **Description:** Build a module to register doctors, nurses, and staff in the system.
 - **Acceptance Criteria:**
 - Admin can add, edit, and delete hospital staff accounts.
 - The system assigns appropriate roles and permissions automatically.
 - Registered staff can log in successfully.
- **User Story 2:**
 - **Title:** As a Doctor, I want to view full medical records of patients before treatment so that I can make accurate diagnoses and decisions.
 - **Description:** Build a secure interface for doctors to access patients' full medical history.
 - **Acceptance Criteria:**
 - Doctor can view patient information, test results, and diagnosis history.
 - Access is restricted to authorized doctors only.
 - Data is displayed clearly and retrieved without delay.
 -

- **User Story 3:**

- **Title:** As a Patient, I want to register and create an account so that I can book appointments and access my medical records.
- **Description:** Build an online registration and login interface for patients.
- **Acceptance Criteria:**
 - Patient can register successfully with valid information.
 - System validates input (email, ID, password).
 - Patient can access dashboard and view personal information.

- **User Story 4:**

- **Title:** As a Doctor, I want to view my patient list and appointments so that I can manage my daily schedule efficiently.
- **Description:** Create an interface to view daily appointments and assigned patients.
- **Acceptance Criteria:**
 - Doctor can view all appointments by date/time.
 - Schedule updates automatically when patients book or cancel.
 - Doctor can filter appointments by patient or date.

- **User Story 5:**

- **Title:** As a Patient, I want to book an appointment online so that I can choose a convenient time with my preferred doctor.
- **Description:** Implement online booking and doctor availability check.
- **Acceptance Criteria:**
 - Patient can view available slots per doctor.
 - Appointment booking confirms successfully.
 - Notifications are sent to both patient and doctor.

3. Sprint Backlog Breakdown (Tasks):

- **User Story 1 - Administrator Registration:**

Task	Assigned	Estimated Effort
Build interface for registering hospital staff	Roaa	3
Integrate the system with database	Bushra	3

- **User Story 2 - Doctor Views Patient Records:**

Task	Assigned	Estimated Effort
Design interface for displaying patient records	Joud	3
Develop database connection for records retrieval	Bushra	2

3. Sprint Backlog Breakdown (Tasks):

- **User Story 3 - Patient Account Registration**

Task	Assigned	Estimated Effort
Develop registration functionality	Joud	3
Build database integration retrieval	Bushra	4
Create interface to display patient dashboard	Sumaiya	3

- **User Story 4 – Doctor Appointment List**

Task	Assigned To	Estimated Effort
Develop UI for viewing patients and appointments	Sumaiya	4
Implement search/filter by date or patient	Bushra	3

3. Sprint Backlog Breakdown (Tasks):

- **User Story 5 – Patient Appointment Booking**

Task	Assigned To	Estimated Effort
Design UI for selecting doctor and time	Roaa	4
Develop backend API for doctor availability	Sumaiya	2

Total Estimated Effort: 61 Hours **Hours Used:** 43 **Hours Remaining:** 18

- **4. Sprint Capacity and Velocity:**

- **Team Capacity:** 61 hours (≈ one week for 4 members)
- **Estimated Velocity:** 5 user stories per sprint
- **Any Factors Affecting Capacity:** No holidays, but tasks differ by complexity (UI tasks require testing time).

- **5. Risks and Impediments:**

-

Risk	Impact	Mitigation
Integration delay between modules	High	Early API testing and internal review
Database connection errors	Medium	Backup database and error logs
Miscommunication in daily meetings	Low	Use Teams daily and assign Scrum. Aster follow-ups

- **6. Definition of "Done":**

- All acceptance criteria are met.
- Code is tested and integrated.
- UI is functional and connected to backend.
- Tasks are marked Complete in Sprint Backlog..
- System demo is ready for Sprint Review.