

## **Sprint Review Report**

Sprint: Phase 2 - Sprint 1

Date: November 5

Product: Hospital Management System

Sprint Goal: Build core functionalities to ensure a smooth workflow between doctors, patients, and administrators, including account registration, appointment booking, and access to patient medical records.

## **I. Sprint Goal Achievement and Completed Work:**

### **1.1 Sprint Goal Review:**

- Sprint Goal Achieved: Yes
- Achievement Details: The team successfully developed the core functionalities required for the system, including hospital staff registration, patient account creation, appointment booking, and doctor access to medical records. The modules are fully integrated and working seamlessly.

### **1.2 Completed Work Demonstration:**

- The Development Team demonstrated the following completed Product Backlog items:
  - User Story 1: Administrator registration
  - User Story 2: Doctor views patient records
  - User Story 3: Patient account registration
  - User Story 4: Doctor appointment list
  - User Story 5: Patient appointment booking
- Key functionalities and features demonstrated:
  - Administrator can register, edit, and delete staff.
  - Doctors can securely access patient medical records.
  - Patients can register accounts and book appointments online.
  - Doctors can view daily appointments and manage schedules.
  - The system confirms appointment bookings and notifies both patients and doctors.
- Any questions from stakeholders were addressed during the demonstration:
  - Stakeholders inquired about the system's security and data privacy measures, which were clarified.

### **1.3 Acceptance Criteria Verification:**

- Verification of Acceptance Criteria:
  - All acceptance criteria were met for each demonstrated item.

- No deviations or issues were encountered with the acceptance criteria.

## **II. Product Increment and Stakeholder Feedback:**

### **2.1 Product Increment Discussion:**

- **Current State of Product Increment:** The product increment includes all essential features for the hospital management system, with seamless interactions between users (administrators, doctors, patients) and the system.
- **Alignment with Product Goal:** The increment aligns with the overall goal of improving hospital workflow by providing core functionalities that facilitate account management, appointment scheduling, and medical record access.
- **Value to Users/Customers:** This increment significantly improves user experience by automating administrative tasks, providing secure access to medical records, and enabling easy appointment bookings for patients.

### **2.2 Stakeholder Feedback:**

- **Key Feedback Received:**
  - **Usability:** Stakeholders appreciated the clear and user-friendly interface but requested further refinements in the appointment booking system for better flexibility.
  - **Functionality:** Positive feedback was given regarding the accurate display of medical records for doctors, with a suggestion to enhance data retrieval speed.
  - **Business Value:** Stakeholders emphasized the need for more detailed reporting features for administrators to monitor system usage and staff performance.
- **Next Steps Based on Feedback:**
  - Enhance the appointment booking flexibility.
  - Improve the data retrieval speed for patient records.
  - Add reporting features for administrators to track staff performance.

### **2.3 Product Backlog Review:**

- **Product Backlog Adjustments:**
  - Adjustments were made to include improvements based on stakeholder feedback, especially concerning the appointment booking flexibility and reporting features.
- **Newly Discovered Work:**
  - Added tasks for enhancing appointment scheduling and creating administrative reports.

### **III. Progress and Next Sprint Planning:**

#### **3.1 Progress Toward Product Goal:**

- Contribution to Product Goal: This sprint contributed significantly to the product goal by building the foundational features of the system, enabling key functionalities like account management and appointment booking.
- Impediments: No major impediments encountered, though some time was spent resolving minor integration issues between modules.

#### **3.2 Next Sprint Planning Preview:**

- Potential Items for Next Sprint:
  - Enhancing appointment booking flexibility.
  - Improving patient record retrieval speed.
  - Adding reporting features for administrators.

#### **3.3 Action Items:**

- Action Items:
  - Product Owner: Update the Product Backlog with the enhancements for appointment booking and reporting features by October 18.
  - Development Team: Begin implementation of the new features for the next sprint by November 16.

### **IV. Summary and Closing:**

#### **4.1 Summary of Key Takeaways:**

- Key Takeaways: The sprint was successful in achieving the goal of building core functionalities for the hospital management system. The system is operational and aligns with the product vision.
- Team Accomplishments: The team successfully completed all planned user stories, and the product now supports essential tasks for users across different roles.

#### **4.2 Next Steps:**

- Thank You: Thank you to all attendees for their participation and valuable feedback.
- Next Sprint Planning: Next sprint planning will be on October 20 at 10:00 AM.

